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Project Status  October 2019 
Project Phase % Completion Completion Date 

Design  60% TBD 
Construction 0% TBD 

This project is a result of the Transportation Master Plan (TMP).  It was identified by 
Council as a high priority project.  This project consists of providing real-time 
information to travelers through a variety of methods. 

Status: The travel time information signage as shown in the image above is being 
displayed by ADOT on overhead Digital Message Signs on the I-17 corridor as of 
December 11, 2018.  Current travel times for those signs can be viewed by visiting 
AZ511.gov. Staff is working with ADOT to ensure the messaging is accomplishing the 
goals of reducing travel times and congestion within the City.  A camera has been 
installed along SR 179 near Tlaquepaque, to allow residents and tourists to view 
current traffic conditions. IT is working on how to make the camera publicly 
viewable.  Staff is pursuing other locations for cameras as well.  FY20 budget is for 
installation of these cameras.   Verizon Traffic Data Solutions is providing ongoing 
travel time information to gauge congestion frequency/duration, and gauge benefits 
of completed projects.  This data will also provide ongoing origin-destination data 
that will be valuable for other projects and tourism metrics.  Verizon is currently 
working to calibrate travel time data that has been collected and refine the 
functionality of the web platform.  The first quarterly origin-destination report has 
been received and is being reviewed by staff. 

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Sedona in Motion 12A, 12B – Traveler Information – Traffic Data & Video Services             FY20 CIP Update 

KEY FEATURES: 

Consultant: Verizon Smart Cities     

(Travel Time) 

SEC, Inc. (camera installation) 

Contractor: TBD 

Timing: July 2018 – FY 20 

Construction Challenges: 

• Communications capabilities 

 

 

 
 

Project Manager: 
Stephen Craver, PE 
(928) 203-5059 
SCraver@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$  FY20 Project Budget:  $30,000 
     Total Project Budget:   $1,047,000 
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